

2010					Timeline Key
Jan	Project begins				Project Milestone
Feb	Specifications	Background Research			Prototype Production
Mar					Documentation
Apr	Preliminary Specs Complete			Solidworks Model	Background & Market Research
May	Begin Customer Survey				Public Outreach and Communications
Jun			Business Proposal		Testing and Validation
Jul	Customer Survey Complete	Background Research Complete			Dashed lines indicate the completion of or beginning of a subtask in the task's progression. Italics indicate a task is completed. The highlighted month indicates the current location in the project timeline.
Aug	Begin Formal Customer Reqts		Business Proposal Complete	Solidworks 1 Complete Begin Solidworks Model 2	
Sep		Begin Vendor Search			
Oct					
Nov					
Dec	Formal Customer Reqts Complete				
2011					
Jan	Begin creating testing protocols	CT Vendors Identified		Solidworks Model 2 Complete	Begin Software Design
Feb		Begin Parts Ordering	Begin system building	Begin Model Validation	
Mar				CT Validation Complete	
Apr					
May	Complete Testing protocols	Vendor Search & Parts Ordering Complete	CT Ver 1 Complete	Model Validation Complete	Software Ver 1 Complete
Jun	Begin CT Validation Testing	Begin OSMD Conference Planning	Begin RT system building		Begin Software Validation
Jul					
Aug	Begin RT Validation Testing		RT Ver 1 Complete		
Sep		Host OSMD Conference	Begin PET system building	Begin OSMD Web Database	
Oct					Software Validation 1 Complete
Nov	Begin PET Validation Testing		PET Ver 1 Complete		
Dec	Complete Hardware Validation Begin prototype refinement		Prototype Ver 1 Complete	OSMD Web Database Live	