ID		Task Name	Duration	Start	Finish
1		Develop Initial Product Specifications	2 days	Fri 9/2/05	Mon 9/5/05
2		PDS Development	12 wks	Tue 9/6/05	Mon 11/28/05
3		Relevant Background Search	2 wks	Tue 9/6/05	Mon 9/19/05
4		Preliminary Designs	2 wks	Tue 9/20/05	Mon 10/3/05
5		Material Selection/Ordering	2 wks	Tue 10/4/05	Mon 10/17/05
6		Initial Construction of Prototype	28 days	Tue 10/18/05	Thu 11/24/05
7		Preliminary Design Report	1 wk	Fri 11/25/05	Thu 12/1/05
8		Complete Prototype	1 wk	Fri 11/25/05	Thu 12/1/05
9		Presentation	1 day	Fri 12/2/05	Fri 12/2/05
10		Revise Prototype Further	3 wks	Tue 1/17/06	Mon 2/6/06
11		Research FDA protocols	2 wks	Tue 2/7/06	Mon 2/20/06
12		Develop FDA protocols	2 wks	Tue 2/21/06	Mon 3/6/06
13		Comprise Patient Consent Form	2 wks	Tue 3/7/06	Mon 3/20/06
14		Find Patient Subjects	2 wks	Tue 3/21/06	Mon 4/3/06
15		Test Prototype on Human Subjects	2 wks	Tue 4/4/06	Mon 4/17/06
16		Write Up Patent Application	12 days	Tue 4/18/06	Wed 5/3/06
17		Submit Patent Application	1 day	Thu 5/4/06	Thu 5/4/06
18		Final Presentation	1 day	Fri 5/5/06	Fri 5/5/06



Project: BME 400 Gantt Chart
Date: Wed 9/7/05

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline