
Tibial Stent Design Team Progress Report 
 

Client:  Dr. Matthew Halanski 
Advisor:  Dr. Wan-Ju Li 
 

Team:  Evan Lange elange2@wisc.edu (Team Leader) 
 Karl Kabarowski kabarowski@wisc.edu (Communicator) 
 Tyler Max tmax@wisc.edu (BSAC) 
 Sarah Dicker sdicker@wisc.edu (BWIG) 
 Lida Acuna Huete acunahuete@wisc.edu (BPAG) 
  

Date: September 6th, 2013 – September 13th, 2013 
 

Last Week’s Goals n/a 
 
This Week’s Goals/Individual Goals 

• Set up first client meeting and prepare question list 
• Begin preliminary research 
• Schedule weekly team meeting  

 
Summary of Design Accomplishments 

• Created team website 
• Assigned team roles 
• No significant accomplishments on design at this time 
• Contacted client  

 
Project Difficulties 

• None at this time 
 
Next Week’s Team Goals 

• Meet with client 
• Conduct background research 
• Become familiar with last semester’s design; possibly set up meeting with member of 

previous semester’s design team 
• Compose problem statement after meeting with client to better understand the problem 

o Complete this no later than the team meeting after the client meeting 
 
Expenses 

• None at this time 
 
Schedule for Fall 2013 

• Will create schedule for this semester once we better understand Dr. Halanski’s needs 
on this project (after client meeting) 

  



Activities 
 
Person(s) Task Time 

(hrs) 
Weekly 
Total 

Semester 
Total 

Evan Team Role (Leader)  4.0 4.0 
Weekly progress report 1.5 
Developed next week’s team goals 0.5 
Other  
Background research 1.0 
Team Meeting 1.0 

Karl Team Role (Communicator)  4.0 4.0 
Contacted client about first meeting 0.5 
Contacted former design team member 0.5 
Other  
Team Meeting 1.0 
Brainstorming 0.5 
Literature Search 1.5 

Tyler Team Role (BSAC)  2.0 2.0 
n/a  
Other  
Team Meeting 1.0 
Background research 1.0 

Sarah Team Role (BWIG)  1.5 1.5 
Created team website and uploaded team picture 0.5 
Other  
Team Meeting 1.0 

Lida Team Role (BPAG)  0.5 0.5 
n/a  
Other  
Background research 0.5 

 


