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Client: Debbie Eggleston

Advisor: Dr. Brandon Coventry

Team Members:
Anya Hadim (Team Leader)
Lucy Hockerman (BSAC)

Presley Hansen (Communicator)
Alex Conover (BPAG)
Grace Neuville (BWIG)

Problem Statement:
Ankle foot orthoses (AFOs) are designed to provide dorsiflexion support during the

swing phase of walking. These devices are primarily used to treat muscular dystrophies. For this
project, we are focusing on young individuals diagnosed with Facioscapulohumeral Dystrophy
(FSHD), the most common type of muscular dystrophy. The team aims to design a brace for
teens that assists with ankle dorsiflexion, promoting safer walking while remaining easily
concealable and flexible enough to allow for functional ankle movement. The brace will be
tailored specifically for the client, Maggie Eggleston. Key objectives for the device include
positioning the ankle in adequate dorsiflexion, maintaining a slim, discreet design, and ensuring
sufficient flexibility to minimize movement restriction.

Status Update:
The team completed the preliminary report, which includes testing, fabrication methods,

and updated product design specifications for the final design. In addition, the team conducted
bungee cord strength testing. They discussed the prototype's fabrication, purchased and received
all necessary materials, and began constructing the first prototype.

Summary of Weekly Team Member Design Accomplishments (Include time spent):
Anya:

● Purchased all of the materials for the first prototype (30 mins)
● Met with the team to discuss and choose all of the materials for the first prototype (60

mins)
● Conducted patent research to see what already exists for AFOs (60 mins)
● Completed fabrication and materials section of the preliminary report (2 hours)
● Researched materials for bungee cord, carbon fiber temporary replacement, and ankle

brace (90 mins)



● Met with the team to conduct bungee cord strength testing (60 mins)
Lucy:

● Met with team to discuss and choose all the materials for the first prototype (1 hour)
● Conducted bungee cord testing to determine the correct bungee cord strength
● Updated notebook specifically on testing research (2 hours)
● Completed and edited the preliminary report (3 hours)

Presley:
● Met with team to discuss materials for first prototype (1 hour)
● Completed section of the preliminary report (1.5 hours)
● Met with team to conduct bungee cord strength testing (1 hour)
● Continued communication with advisor and client (15 minutes)

Alex:
● Started HIPPA certification (15 minutes)
● Met with the team to discuss materials and order materials for initial prototype (60

minutes)
● Researched materials/price and type of carbon fiber, neoprene, etc (45 minutes)
● Updated expenses portion of reports and notebook (30 minutes)

Grace:
● Met with team to discuss materials for first prototype (1 hour)
● Researched different materials we could use for the brace (15 minutes)
● Met with team to test the strength of various bungee cords (1 hour)
● Completed discussion and edits for the preliminary report (1 hour)

Weekly/Ongoing Difficulties
The team is still deciding how exactly the carbon fiber piece will be attached to the brace, as well
as the bungee cord and plastic lock clip. Additionally, the team is still finalizing the carbon fiber
piece on Solidworks and is seeking help to be able to design it on 2 different planes together so
that it can print all in one piece.

Upcoming Team and Individual Goals
Team:

● Attach the bungee cord and plastic lock to the foot sleeve brace
● Finish solidworks design and complete strength testing on Solidworks
● Print first 3D part of carbon fiber attachment

Individual:
Anya:

● Complete Solidworks design
● Print 3D solidworks part
● Conduct testing on Solidworks



● Meet with team to fabricate first prototype together
Lucy:

● Meet with team to create a plan and fabricate the prototype (all parts excluding the ridgid
support)

● Complete Solidworks (including adding correct directions tailors to a group member)
design and 3D print

● Conduct initial testing with prototype with team member
Presley:

● Work with team to 3D print solidworks part
● Meet with team to fabricate first prototype
● Continue communication with client and advisor

Alex:
● Continue to update expenses spreadsheet
● Fabricate initial prototype with team
● Conduct initial testing with prototype

Grace:
● Meet with team to create a fabrication plan and begin to fabricate the prototype
● Help with solidworks and 3D printing as needed
● Continue to update the team’s webpage
● Brainstorm testing methods for our prototype

Project Timeline

Project Goal Deadline Team Member
Assigned Progress Completed

Meet with Client 9/17/2023 100%

→ email client with dates Presley 100%

→ create question list All 100%

→ write summary and put in notebook All 100%

PDS Draft 9/22/2023 100%

→ submit draft Anya 100%

Design Ideas and Matrix 9/29/2023 100%

→ create design 1 All 100%

→ create design 2 All 100%

→ create design 3 All 100%

→ compare designs in matrix All 100%

Preliminary Design Presentation 10/06/2023 100%



→ upload to website Grace 100%

Preliminary Deliverables 10/13/2023 100%

→ email report and notebook Presley

→ upload report to website Grace

→ peer/self evaluations All

Decide on Final Design 10/13/2023 100%

→ get feedback from client on design All

Show and Tell 10/27/2023 0%

→ create an initial prototype All

Final Poster Presentation 12/08/2023 0%

→ invite client Presley

→ post on website Grace

Final Deliverables 12/13/2023 0%

→ submit final notebook and report Presley

→ submit peer/self and client evaluations All

Expenses

Item Descri
ption

Manuf
acturer Mft Pt# Vendor VendorCat# Date QTY Cost

Each Total

Ankle Brace - Component 1
Ankle
Brace

Cloth
brace

Amazo
n

10/10/2
024 1 $11.90 $11.90

Strong
glue

medica
l grade
glue $0.00

Gel
paddin
g

medica
l grade
paddin
g

Amazo
n

10/10/2
024 1 $14.99 $14.99

Gel
sock

Compr
essive
sock to
support
the
carbon
fiber

Amazo
n

10/10/2
024 1 $0.00

Plastic End of Amazo 10/10/2 1 $3.98 $3.98



cord
locks

the
bungee

n 024

Fabric

fabric/c
loth to
sew
carbon
fiber $0.00

Bunge
e

Bunge
e to
support
dorsifle
xion -
use
what
we
have

Amazo
n

n/a
(alread
y had) 2 n/a $0.00

Carbon Fiber piece - Component 2
Carbon
Fiber
(N/A) $0.00
Metal
for
prototy
pe

Fabrica
tion of
back
support $0.00

3D
printing
prototy
pe

3D
printing
of back
support $0.00

Category 3
$0.00
$0.00

TOTAL
: $30.87


