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Kaden Kafar (BSAC)

Date: October 3, 2024

Problem Statement:
Intracardiac echocardiography (ICE) is a technique commonly used during catheter-based

interventional procedures to treat congenital heart disease, valvular heart disease and myocardial
disease. Typically, the ICE catheter is advanced into the right atrial from a femoral vein, where it
is positioned for imaging purposes. A separate catheter to perform the interventional procedure
such as a transseptal needle or Watchman left atrial appendage occluder delivery system is then
introduced. Many times, the ICE catheter drifts out of place, the imaging perspective is lost and
the ICE catheter needs to be readjusted. Therefore, there exists a need for a simple re-sterilizable
device to stabilize a variety of commercially available ICE catheters during interventional
procedures. The device must prevent movement of the ICE catheter so that it does not migrate
out of place when in use.

Brief Status Update:
This week, the team worked on completing our Preliminary Presentation. This involved

compiling our designs and evaluation of them into a presentation that will be delivered this
Friday, October 4.
Difficulties / Advice Requests:
N/A at this time.

Current Design:
N/A at this time.



Materials and Expenses:

Item Description
Manufac-

turer
Mft Pt# Vendor

Vendor

Cat#
Date #

Cost

Each
Total Link

- $0.00

- $0.00

- $0.00

- $0.00

- TOTAL: $0.00

Major team goals for the next week:
● Complete preliminary report.
● Complete modeling of designs in SolidWorks and get ready to begin rapid prototyping

via 3D-printing.

Next week’s individual goals:
● Sara:

○ Model design in SolidWorks
○ Complete preliminary report

● Max:
○ Complete Preliminary report
○ Contact Client for Shadowing

● Noah:
○ Model final design in solidworks
○ Preliminary report
○ Brainstorm testing ideas

● Kaden:
○ Finish up Solidworks modeling and complete preliminary report

Timeline:

Task
September October November December

13 20 27 4 11 18 25 1 8 15 22 29 6
Project R&D
Background
research X X X

Design development X X
Prototyping
Testings
Deliverables



Progress Reports X X X X
PDS X
Design Matrix X
Prelim presentation X
Final Poster
Meetings
Client X
Advisor X X X
Website
Update X X X X

Previous week’s goals and accomplishments:

● Goal: Complete and present Preliminary Design Presentation
○ The presentation is completed and will be presented Friday, October 4.

● Goal: Continue development of the final design and capture our work in the Preliminary
Design Report.

○ The team focused on completing our presentation this week, and will be working
on the report in the next few days.

Activities:

Name Date Activity Time
(h)

Week
Total
(h)

Sem.
Total
(h)

Sara 10/1 Worked on Preliminary Presentation 2 2 9

Max 10/1,10/2 Worked on presentation 2 2 9

Noah 9/30 Worked on preliminary presentation 2 2 9

Kaden 10/1,10/3 Worked on presentation, worked on
solidworks model

3 3 9


