
Dynamic Balance Device, BME 200/300

Client:Mr. Daniel Kutschera

Advisor: Dr. James Trevathan

Team: Gabriela Cecon cecon@wisc.edu (Team Leader)

Gracie Hastreiter ghastreiter@wisc.edu (BWIG / BSAC)

Jack Zemlock zemlock@wisc.edu (Communicator)

Kyle Komro ktkomro@wisc.edu (BPAG)

Date: October 4 to October 11, 2024

Problem Statement
Many elderly people–especially those who have suffered from strokes–sustain lasting

mobility problems as they attempt to recover and return to “everyday” life. Currently, the
solutions for physicians to use in addressing this issue are either too expensive to easily acquire,
or are inadequate and are too hard to use while giving sufficient attention and support to the
patient. The goal of this project is to provide a solution that remedies the issues with current
designs at an affordable cost.

Brief Status Update
The team has completed the Preliminary Report, which outlined various design options

and the final design idea. Additionally, the report detailed how we will fabricate, test, and
analyze the design. We have our materials selected and we have to move forward with ordering
them this week. We will also begin to create fabrication plans as well as testing plans in the
coming weeks.

Summary of Weekly Team Member Design Accomplishments
● Team:

○ Completed the Preliminary Report and preliminary presentation.
○ Completed feedback

● Gabriela:
○ Completed the preliminary report
○ Continued to conduct research on materials
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○ Completed feedback on teammates and myself
● Gracie:

○ Outlined testing procedures and how we will evaluate the results of the tests in the
Preliminary Report.

○ Continued to research materials for the project.
● Jack:

○ Completed FeedbackFruits for teammate reviews
○ Completed Fabrication and Design Matrix categories on the Preliminary Report
○ Set up hospital visit with client

● Kyle:
○ Completed the preliminary report
○ Continued research on materials

Weekly/Ongoing Difficulties

Upcoming Team and Individual Goals
● Team:

○ Meet with the client to discuss our design and next steps.
○ Create a plan to order materials and begin developing a fabrication plan.

● Gabriela:
○ Keep updated on client's visit
○ Work on a plan to order materials and prototype

● Gracie:
○ Meet with our client to discuss our design.
○ Begin to order materials and create a fabrication plan for a prototype.

● Jack:
○ Read through FeedbackFruits feedback and fill out reflection
○ Create 3D printer model to test weight distribution

● Kyle:
○ Meet with our client at the hospital
○ Begin developing a fabrication plan for a prototype

Project Timeline



Project Goal Deadline Team Assigned Progress Completed

Preliminary Presentations Oct 4 All Completed Yes

Preliminary Deliverables Oct 9 All Completed Yes

Show and Tell Nov 1 All – No

Poster Presentations Dec 6 All – No

Final Deliverables Dec 11 All – No

Expenses

Item Description Manufacturer Part Number Date QTY Cost
Each

Total Link

Component 1



Component 2

Component 3

TOTAL: $0.00


