
GAIT TRAINER WITH TREADMILL
Clients: Amanda Pajerski - amanda@continuumtherapy.org

Nicole LaBante - nadineguardians@gmail.com
Advisor: Dr.Megan Settell - settell@wisc.edu

Meghan Kaminski - mfkaminski@wisc.edu - Leader
Jacki Szelagowski szelagowski@wisc.edu - Communicator
Isabelle Counts - icounts@wisc.edu - BSAC
Kalob Kimmel kokimmel@wisc.edu - BWIG
Navya Jain njain52@wisc.edu - BPAG

Date: October 10, 2024 to October 17, 2024

Problem Statement

Gait trainers are used to assist and support those who have issues with significant mobility impairments. In
the winter, it is difficult to utilize the gait trainer outside. Due to the lack of access, users may suffer significant
damage to physical and mental health. Utilizing a treadmill during the imperfect weather conditions would allow
for increased mobility and less drastic damages to the overall health of the client. Creating a system to allow this
will provide the fix needed for the client to use her gait trainer while on the treadmill.

Brief Status Update

The team finished the preliminary report this past week. The preliminary report discussed the in depth
plans for fabrication and our chosen design. The team additionally met this week to discuss moving forward
and the next steps.

Summary of Weekly Team Member Design Accomplishments

● Team -
○ Preliminary report
○ Research
○ Order Materials

● Meghan Kaminski -
○ Create the progress report
○ Individual materials research
○ Create a time to meet with the team

● Belle Counts -
○ Met with team to discuss next steps
○ Continued research on materials
○ Began creating fabrication plan for prototype
○ Did research on UW makerspace tools & materials

● Jacki Szelagowski -

mailto:amanda@continuumtherapy.org
mailto:settell@wisc.edu
mailto:mfkaminski@wisc.edu
mailto:szelagowski@wisc.edu
mailto:icounts@wisc.edu
mailto:kokimmel@wisc.edu
mailto:njain52@wisc.edu


○ Met with team
○ Individual materials research
○ Set up zoom meeting with client

● Kalob Kimmel -
○ Update website
○ Individual research
○ Meeting with team

● Navya Jain -
○ Discussed next steps for our project
○ Continued Researching Materials
○ Began discussing prototype for show-and-tell

Team Member Tasks (brief) Weekly Time Total time to date

TEAM Preliminary report,
preliminary
presentation, research

3 hrs 14.5 hrs

Meghan Kaminski Practice preliminary
presentation,
preliminary report

5 hrs 27 hrs

Belle Counts practice preliminary
presentation, research
on materials,
preliminary report work

5 hrs 27 hrs

Jacki Szelagowski Preliminary report
work, research of
materials and testing

5 hrs 25 hours

Kalob Kimmel Preliminary report,
research practice
preliminary
presentation

3 hrs 23hrs

Navya Jain worked on preliminary
report, worked on
material research

4hrs 22hrs

Total hrs

Weekly/Ongoing Difficulties
● The team is having trouble deciding which method to use for ordering materials. We can either

go directly through the client or order them ourselves and get reimbursed at the end of the
semester.

● The team is having trouble finding time to meet outside of the two hour block period. If there



continues to be an issue of time, the team will utilize the extra thirty minutes left after the
advising meeting to collaborate.

Upcoming Team and Individual Goals
● Team -

○ Begin Fabrication
○ Order materials
○ Prepare for show and tell
○ Meet with client to discuss updates

● Meghan Kaminski -
○ Continue research
○ Look over the materials and finalize order
○ Attend meeting with client and lead the

conversation
○ Look at preliminary report once graded to see

ways we can improve
● Belle Counts -

○ Continue researching materials
○ Order materials
○ Begin creating prototype for Show and Tell
○ Meet with client to update her on what our plans are

● Jacki Szelagowski -
○ Share materials research with group
○ Finalize material order
○ Meet with client to check in and go over everything

● Kalob Kimmel -
○ Begin show and tell prototyping
○ Continue individual research
○ Continue updating website

● Navya Jain -
○ Continue materials research
○ Order materials
○ Design prototype for show-and-tell

Project Timeline

Project Goal Deadline Team Assigned Progress Date Completed

Contact Client and Meet 9/12/24 All 100% 9/12/24

Research 9/20/24 All N/A N/A

Create PDS 9/20/24 All 100% 9/20/24

3 Preliminary Designs 9/27/24 All 100% N/A



Preliminary Presentations 10/4/24 All 100% N/A

Preliminary Deliverables 10/9/24 All 100% N/A

Order Materials All N/A N/A

Fabricate All N/A N/A

Show & Tell 11/1/24 All N/A N/A

Final Poster Presentations 12/6/24 All N/A N/A

Final Deliverables 12/11/24 All N/A N/A

Expenses

Item Description Manufacturer
Part
Number Date QTY

Cost
Each Total Link

Component 1

N/A

Component 2

N/A


