
GAIT TRAINER WITH TREADMILL
Clients: Amanda Pajerski - amanda@continuumtherapy.org

Nicole LaBante - nadineguardians@gmail.com
Advisor: Dr.Megan Settell - settell@wisc.edu

Meghan Kaminski - mfkaminski@wisc.edu - Leader
Jacki Szelagowski szelagowski@wisc.edu - Communicator
Isabelle Counts - icounts@wisc.edu - BSAC
Kalob Kimmel kokimmel@wisc.edu - BWIG
Navya Jain njain52@wisc.edu - BPAG

Date: September 12 , 2024 to September 19, 2024

Problem Statement

Gait trainers are used to assist and support those who have issues with significant mobility impairments. In
the winter, it is difficult to utilize the gait trainer outside. Due to the lack of access, users may suffer significant
damage to physical and mental health. Utilizing a treadmill during the imperfect weather conditions would allow
for increased mobility and less drastic damages to the overall health of the client. Creating a ramp and lock
system will provide the fix needed for the client to use her gait trainer while on the treadmill.

Brief Status Update

This week, the team had their preliminary meeting with one of the clients. During the meeting, logistics
of the project were discussed. As the team continues to conduct individual research, they are working on the
PDS for the project. The team plans to meet with the client in person in the later weeks, but have not yet
found a time to meet.

Summary of Weekly Team Member Design Accomplishments

● Team -
○ Complete the PDS
○ Meet with one of the clients
○ Find a time to meet with the clients in person

● Meghan Kaminski -
○ Complete the first four sections of the PDS
○ Continue to conduct research
○ Start brainstorming ideas for the project
○ Create the weekly progress report document
○ Create the PDS document

● Belle Counts -
○ Completed designated sections of the PDS
○ Continued research for the project
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○ Began looking into materials for the project
○ Attempted to set up times to visit clients home.

● Jacki Szelagowski -
○ Completed my sections of the PDS
○ Continued relevant research
○ Stayed in communication with our client

● Kalob Kimmel -
○ Complete three sections of PDS
○ Continue research
○ Continue updating website
○ Start brainstorming project ideas

● Navya Jain -
○ Completed allocated section of the PDS
○ Continued researching solutions for the project
○ Started looking into materials that can be used

Team Member Tasks (brief) Weekly Time Total time to date

TEAM Complete first client
meeting, complete PDS

2 hrs 2.5 hrs

Meghan Kaminski Research, start progress
report, work on
sections of the PDS,
start brainstorming

4 hrs 6 hrs

Belle Counts Research, work on PDS
sections, edit PDFS
sections, give feedback
on group members PDS
work

3.5 hrs 5.5 hrs

Jacki Szelagowski Research, PDS work,
communicating with
client to find meeting
time

3.5 hours 5.5 hours

Kalob Kimmel Work on PDS,
Research,
Brainstorming, Update
Website

3.5 hrs 5.5hrs

Navya Jain Work on PDS,
Research, Idea Designs,
Materials research

3 hrs 4hrs

Total 29hrs



Weekly/Ongoing Difficulties
● The team is still having difficulty finding a time to visit the client. The times given during the

week were too close to classes, or too late for the client. With everyone’s busy schedules and the
career fair happening this week, there were no times. The times for the coming week are also
conflicting with many team members' schedules.

● The team is having trouble finding time to meet outside of the two hour block period. If there
continues to be an issue of time, the team will utilize the extra thirty minutes left after the
advising meeting to collaborate.

Upcoming Team and Individual Goals
● Team -

○ Brainstorm ideas for the project
○ Complete and finish the design matrix
○ Continue to edit the PDS as changes occur
○ Meet with the clients in person to collect certain information

● Meghan Kaminski -
○ Brainstorm five ideas for the project
○ Create the document for the design matrix
○ Create the progress report for the next week
○ Continue individual research

● Belle Counts -
○ Get PDS submitted
○ Continue researching for the project
○ Fine a time to go to the clients house
○ Have another meeting with the client / clients therapist

● Jacki Szelagowski -
○ Update client and advisor on progress report
○ Finalize a date to meet with client
○ Work on research for the design matrix

● Kalob Kimmel -
○ Brainstorm five ideas for project
○ Continue updating the website
○ Make quick sketches of ideas
○ Continue individual research

● Navya Jain -
○ Brainstorm ideas for the project
○ Work on design matrix
○ Continue individual research and research on materials

Project Timeline

Project Goal Deadline Team Assigned Progress Date Completed



Contact Client and Meet 9/12/24 All 100% 9/12/24

Research 9/20/24 All N/A N/A

Create PDS 9/20/24 All 100% 9/20/24

3 Preliminary Designs 9/27/24 All N/A N/A

Preliminary Presentations 10/4/24 All N/A N/A

Preliminary Deliverables 10/9/24 All N/A N/A

Order Materials All N/A N/A

Fabricate All N/A N/A

Show & Tell 11/1/24 All N/A N/A

Final Poster Presentations 12/6/24 All N/A N/A

Final Deliverables 12/11/24 All N/A N/A

Expenses

Item Description Manufacturer
Part
Number Date QTY

Cost
Each Total Link

Component 1

N/A

Component 2

N/A


