
GAIT TRAINER WITH TREADMILL
Clients: Amanda Pajerski - amanda@continuumtherapy.org

Nicole LaBante - nadineguardians@gmail.com
Advisor: Dr.Megan Settell - settell@wisc.edu

Meghan Kaminski - mfkaminski@wisc.edu - Leader
Jacki Szelagowski szelagowski@wisc.edu - Communicator
Isabelle Counts - icounts@wisc.edu - BSAC
Kalob Kimmel kokimmel@wisc.edu - BWIG
Navya Jain njain52@wisc.edu - BPAG

Date: October 3, 2024 to October 10, 2024

Problem Statement

Gait trainers are used to assist and support those who have issues with significant mobility impairments. In
the winter, it is difficult to utilize the gait trainer outside. Due to the lack of access, users may suffer significant
damage to physical and mental health. Utilizing a treadmill during the imperfect weather conditions would allow
for increased mobility and less drastic damages to the overall health of the client. Creating a system to allow this
will provide the fix needed for the client to use her gait trainer while on the treadmill.

Brief Status Update

The team finished the preliminary presentations within the last week. The team had a successful time
presenting and are eager to begin the next steps. The team is working on the preliminary report, which will be
completed on Friday.

Summary of Weekly Team Member Design Accomplishments

● Team -
○ Preliminary Report
○ Continue research
○ Preliminary presentations
○ Met to practice preliminary presentation

● Meghan Kaminski -
○ Finish the preliminary report
○ Continue to research about testing and

materials
○ Created the progress report
○ Presented preliminary report

● Belle Counts -
○ Finish preliminary report
○ Edit preliminary report
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○ Presented preliminary presentation
○ Continue research
○ Looked into materials

● Jacki Szelagowski -
○ Finish preliminary report
○ Research testing and materials
○ Keep our client up to date on what we are working on

● Kalob Kimmel -
○ Continued research
○ Finished preliminary report
○ Continued to update website
○ Presented preliminary presentation

● Navya Jain -
○ Finished preliminary report
○ Made edits to preliminary report
○ Presented preliminary presentation
○ Continued research on materials

Team Member Tasks (brief) Weekly Time Total time to date

TEAM Preliminary report,
preliminary
presentation, research

5 hrs 11.5 hrs

Meghan Kaminski Practice preliminary
presentation,
preliminary report

5 hrs 22 hrs

Belle Counts practice preliminary
presentation, research
on materials,
preliminary report work

6 hrs 22 hrs

Jacki Szelagowski Preliminary report
work, research of
materials and testing

5 hrs 20 hours

Kalob Kimmel Preliminary report,
research practice
preliminary
presentation

5.5 hrs 20hrs

Navya Jain Practiced preliminary
presentation, worked on
preliminary report,
work on material
research

5hrs 18hrs



Total 87hrs

Weekly/Ongoing Difficulties
● The team is having difficulties finding enough time to finish the preliminary report. This week

was heavy on exams, so completing the preliminary report on Wednesday is difficult.
● The team is having trouble finding time to meet outside of the two hour block period. If there

continues to be an issue of time, the team will utilize the extra thirty minutes left after the
advising meeting to collaborate.

Upcoming Team and Individual Goals
● Team -

○ Order materials
○ Continue research
○ Think about fabrication times

● Meghan Kaminski -
○ Finish preliminary research
○ Finish preliminary report
○ Organize a meeting with the team
○ Decide on final materials and begin

fabrication
● Belle Counts -

○ Finish final touches on preliminary report
○ Meet again with client to update her on progress
○ Order materials
○ Begin working on product for show and tell
○ Research

● Jacki Szelagowski -
○ Edit preliminary report and make sure it is ready to submit
○ Continue researching materials and testing
○ Order materials
○ Work on show and tell model
○

● Kalob Kimmel -
○ Continue research
○ Finish preliminary report
○ Begin product prototyping
○ Continue updating website

● Navya Jain -
○ Review preliminary report
○ Finalize materials needed
○ Start ordering materials
○ Discuss fabrication process



Project Timeline

Project Goal Deadline Team Assigned Progress Date Completed

Contact Client and Meet 9/12/24 All 100% 9/12/24

Research 9/20/24 All N/A N/A

Create PDS 9/20/24 All 100% 9/20/24

3 Preliminary Designs 9/27/24 All 100% N/A

Preliminary Presentations 10/4/24 All 100% N/A

Preliminary Deliverables 10/9/24 All 100% N/A

Order Materials All N/A N/A

Fabricate All N/A N/A

Show & Tell 11/1/24 All N/A N/A

Final Poster Presentations 12/6/24 All N/A N/A

Final Deliverables 12/11/24 All N/A N/A

Expenses

Item Description Manufacturer
Part
Number Date QTY

Cost
Each Total Link

Component 1

N/A

Component 2

N/A


