
Stair Chair: BME 200/300

Dates: 10/11/2024-10/17/2024

Client: Mr. Daniel Kutschera, PT
Advisor: Dr. James Trevathan

Team:
Matt Sheridan (Leader)
Dan Altschuler (Communicator)
Cody Kryzer (BSAC)
Luke Rosner (BWIG)
Abi Conners (BPAG)

Problem Statement
Create a mechanical device that temporarily handicapped patients can use to ascend and
descend 3-5 stairs. The device should be inexpensive to fabricate, as compared to competing
powered stair lifts, and be easy to set up and take down, both inside and outside the patient's
home.

Brief Status Update
The team completed some more research this week on possible testing methods and also
materials that can be used in the project. The team is hoping to do some prototyping during the
next two weeks to create a basic proof of concept before Show and Tell.
Weekly Goals and Accomplishments

● Team
○ Worked on getting a tangible product for show and tell

● Matt Sheridan
○ Began brainstorming prototyping methods and materials

● Dan Altschuler
○ Conducted research onto codes and standards
○ Did basic material background

● Cody Kryzer
○ Did research on the mechanics of the design

● Luke Rosner
○ Did force analysis of prototype design

● Abi Conners
○ Researched materials for the prototype

Upcoming Goals
● Team

○ Work on prototype
● Matt Sheridan

○ Organized team efforts on final design
○ Begin the prototyping process

● Dan Altschuler



○ Continue work on the final design
● Cody Kryzer

○ Determine where to source materials for final design
● Luke Rosner

○ Create fabrication plan for prototype
● Abi Conners

○ Continue work for proof of concept

Project Timeline

Materials and Expenses

Item Description Manufacturer Mft Pt# Vendor
Vendor

Cat#
Date QTY

Cost

Each
Total Link

Category 1

$0.00

$0.00

Deliverable Deadline People
Assigned Progress

Initial Client Meeting 9/13 ALL 100%

Product Design Specifications (PDS) 9/20 ALL 100%

Individual Research 9/20 ALL 100%

Design Matrix Criteria 9/27 ALL 100%

Design Ideas 9/27 ALL 100%

Preliminary Presentation 10/4 ALL 100%

Individual Research 10/4 ALL 100%

Preliminary Deliverables 10/9 ALL 100%

Decide upon Final Design 10/9 ALL 100%

Finished Model of Final Design 10/25 ALL 0%

Show and Tell 11/1 ALL 0%

Final Prototype Prepared (by Thanksgiving
break)

11/26 ALL 0%

Final Presentation 12/6 ALL 0%

Final Deliverables 12/11 ALL 0%



Category 2

$0.00

$0.00

TOTAL: $0.00


