

41Expandable Nasogastric Tube

Week 1 September 7th – September 13th

Team: Darren Klaty – Co-Team Leader
Mike Rossmiller – Co-Team Leader
Alex Broderick – BWIG
Megan Halley – Communicator
Sarah Czaplewski - BSAC

Advisor: Paul Thompson

Client: Dr. Steven Yale

Problem Statement:

Work in progress with continued research and client input.

Previous Weeks Goals:

- First week of class.

Team Role Accomplishments:

- Leaders – Led client meeting. Completed Progress Report.
- Communicator – Contacted the client to arrange a first meeting on Wednesday. Gave client home address for shipment of materials.
- BWIG – Created the website.
- BSAC – Will attend BSAC meeting on 9/14.

Summary of Design Accomplishments:

- Darren, Mike, Alex, Megan and Sarah all met for the first time on Wednesday after projects were picked and team roles were determined. Our website was created and updated; a group picture was also taken and posted to the page.
- All - We all researched background info for the project and familiarized ourselves with the relevant designs and current devices.
- All – Met with client to discuss PDS as well as talk about prospective ideas.

This Week's Goals/Individual Goals

- Sarah– BSAC meeting
- All – Continue background research, update notebooks with already acquired information
- Megan – Email client for shipment of nasogastric tube

Difficulties:

None this week.

Activities:

Date	Person(s)	Task	Time (hrs)	Weekly Totals	Semester Totals
9/7-13	Darren	Background research	1.5		
9/13		Progress report	1.0	2.5	2.5
9/13	Mike	Progress report	1.0	1.0	1.0
9/10	Alex	Setting up website	.5		
9/7-13		Background Research, PDS	1	1.5	1.5
9/7-13	Sarah	Background Research	1.5	1.5	1.5
9/10	Megan	Setting up client meeting	.5	.5	.5
9/12	Team	Client Meeting	1		
9/12	Team	PDS	.5	1.5	1.5

Project Schedule:

Tasks	Septebmer				October				November				Dec	
	7	14	21	28	5	12	19	26	2	9	16	23	1	7
Product R&D														
Background Info	X													
Design Alternatives														
Final Design														
Materials														
Design Modeling														
Testing														
Presentations														
Mid-Semester														
Final														
Deliverables														
Progress Reports	X													
Mid-Semester Report														
Final Report														
Meetings														
Team Meetings	X													
Advisor Meetings	X													
Client Meetings	X													
Website	X													

Expenses:

No expenses to date