

Approximating Surface Matrix Band for Dentist to Use for Patients

[Project Page](#)

Date: March 22nd, 2026 - March 29th, 2026

Client: Dr. Donald Tipple

Advisor: Prof. Beth Meyerand

Team:

Roshan Patel - rgpatel3@wisc.edu (Team Leader)

Anya Hadim - hadim@wisc.edu (Communicator)

Keleous Lange - krlange@wisc.edu (BPAG)

Tanya Predko - tpredko@wisc.edu (BWIG)

Joseph Koch - jmkoch7@wisc.edu (BSAC)

Problem statement

Surface matrix bands are devices used by dentists to separate adjacent teeth during restorations of interproximal cavities (cavities found in-between two teeth). The matrix band serves to support the restoration material, to provide shape and contour to the tooth being restored, and to protect the adjacent tooth. Ideally, the width of the space between the two adjacent teeth is just large enough to fit one matrix band in order to ensure close proximal contact area, which prevents food impaction and decay. In the case of two cavities on two adjacent teeth, this process is tedious, as the dentist must complete the process from start to finish for each adjacent tooth individually. The goal of this project is to create a dental matrix band that effectively partitions adjacent teeth for more efficient tooth restoration procedures on interproximal cavities by making it possible to complete two adjacent restorations simultaneously.

Brief status update

We are still waiting for an update from Dr. Williams regarding the brass and the fixtures, the two solutions we implemented to fix the warping issues we were having with the prototype. We have created and sent the new EasyCAD file to him which will hopefully resolve the path issue with the laser cutting.

Summary of weekly team member design accomplishments

- Roshan Patel
 - Worked on the executive summary
- Anya Hadim
 - Worked on the executive summary
 - Met with the team to plan final semester timeline
- Keleous Lange
 - Worked on the executive summary
 - Met with the team to plan final semester timeline
- Tanya Predko
 - Met with the team to plan progress of the prototype
 - Worked on the executive summary
- Joseph Koch
 - Worked on executive summary

Difficulties / advice requests

N/A

Current design

N/A

Materials and expenses

Item	Description	Manufacturer	Mft Pt#	Vendor	Date	#	Cost Each	Total	Link
Category 1: Testing Materials									
Stainless Steel sheet	316 Stainless Steel Shim Stock	McMaster Carr	2317 K51	McMaster Carr	11/07	1	22.55	\$22.55	https://www.mcmaster.com/2317K51/
Brass sheet	260 Brass shim stock	McMaster Carr	3828 271	McMaster Carr	03/09	1	19.53	\$19.53	
Category 2: Final Prototype									
								\$0.00	
								\$0.00	
							TOTAL	\$41.90	

Meetings															
Client															
Advisor															
Website															
Update															

Filled boxes = projected timeline
X = task was worked on or completed

Previous week’s goals and accomplishments

- N/A