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Problem statement: 
​ Flow limitation is the phenomenon in which increasing respiratory effort no longer increases 
airflow beyond a certain point during forced exhalation, because the airway itself becomes the 
limiting factor rather than muscles driving expiration [1, 2]. During forced expiration, intrathoracic 
pressure rises sharply and can exceed the pressure inside the airway, resulting in the airway walls, 
specifically the bronchi, to narrow and eventually reach a choke point past which further effort in 
exhalation cannot increase flow [3]. This mechanism is central to interpreting spirometry, since 
flow-volume curves reflect the mechanical properties of airways rather than respiratory muscle 
effort alone [4, 5]. It is most relevant to obstructive diseases such as asthma, cystic fibrosis, and 
COPD, where airway walls are more prone to premature collapse or are already narrowed by 
inflammation, mucus, or loss of elastic recoil. This leads to prominent flow limitation occurring 
during forced exhalation [6]. This device will model the branching anatomy of the airway and use 
flexible materials to replicate the compression and collapse that occurs in the affected patient 
population. This will allow the users to visualize the equal pressure point (EPP) and the resulting 
choke point as it moves distally through the airway. The device is intended to physically 
demonstrate flow limitation during forced expiration for use in an educational teaching video. The 
final video will be used to teach medical fellows and students how these airway mechanics underlie 
clinical measures such as spirometry, and how they explain and monitor these obstructive 
conditions that experience flow limitation.  
 
 

 



Brief status update: 
The team finished planned testing protocols and verified ideas with the client. The necessary 

materials to be ordered were sent, approved, and have been ordered with delivery pending. The 

team also began working on the SolidWorks model of the airway and finished modeling testing 

tubes for future MTS testing.  

Difficulties/advice requests:  

None at this time. 

Current design:  

The box from last year’s group project will be used in our current design. 

Materials and expenses:  

None at this time. 

Major team goals for the next week: 
-​ Work on SolidWorks design of the airway model 
-​ Print the testing tubes for MTS testing 
-​ Begin testing plans pending 3D printing of test tubes and material arrival  

 
Next week’s individual goals: 

Lakshika Nanda Kumar Reddy 
-​ Begin Phase 1 and Phase 2 pressure testing 
-​ Get initial materials once they arrive 
-​ Write arduino code for pressure testing 

 
Julia Shefchik 

-​ Work on the SolidWorks airway model 
-​ Begin implementation of testing protocols  

 
Caroline Blust 

-​ Begin phase 1 balloon testing 
-​ Get initial material samples printed to start MTS testing 
-​ Help with SolidWorks model as needed 

 
Eliza Kubicek 

-​ Assist in designing and printing the SolidWorks bronchi model 
-​ Begin testing of the bronchi and alveoli materials 

 



Brady Mayer 
-​ Begin solidworks modeling and learn how to do so during the process 
-​ Brainstorm design approach ideas and the most efficient process to move forward 

with 
-​ Finalize procedure and fabrication plans 
-​ Research 3d printing with our selected material and begin printing 

 
Jillian Seibert 

-​ Learn more about solidworks to help with creating our first model 
-​ Do testing on the balloons 
-​ Help come up with a couple strong solid works ideas for our airway 

 
 
Previous week’s goals and accomplishments: 
 

Lakshika Nanda Kumar Reddy 
-​ Researched I2C Architecture for pressure testing 
-​ Assisted with ordering materials by completing parts of BPAG sheet 

Julia Shefchik 
-​ Began SolidWorks modeling 
-​ Researched ways to model our airway 

Caroline Blust 
-​ Successfully ordered materials through contact at UW Health 
-​ Assisted with development of pressure testing protocols 

Eliza Kubicek 
-​ Learned how pressure testing will be conducted 
-​ Gained a basic understanding of how to use SolidWorks to design the bronchi model 

Brady Mayer 
-​ Set up BPAG materials and cost tracking sheet 
-​ Attempted modeling the airways in solidworks 
-​ Look into brainstorming how to approach modeling the design in SolidWorks  

Jillian Seibert 
-​ Learned a little about solidworks 
-​ Began SolidWorks modeling 

 
ACTIVITIES 

Name Date Activity Time  
(h) 

Week 
Total (h) 

Sem. 
Total 
(h) 



Lakshika Nanda Kumar Reddy 9/7/2026 
 

Review previous team’s final 
report 

1 2.5 29.5 

9/7/2026 Brainstorm questions for the 
client meeting 

0.5 

9/10/2026 Conducted research on flow 
limitation and took notes 

1 

9/15/2026 Worked on PDS 1 5.5 

9/15/2026 Researched FV curves, 
obstructive diseases, and flow 
limitation for PDS 

2 

9/16/2026 Edited PDS 1.5 

9/16/2026 
 

Researched materials for 
design ideas 

1 

9/21/2026 Started preliminary research 
on material ideas for 3D 
printing and alveoli 

1 7.5 

9/22/2026 Caroline/Eliza meeting for 
materials 

1.5 

9/23/2026 Conducted intensive research 
on 3D printing materials and 
alveoli materials 

2 

9/23/2026 Wrote the assigned sections of 
the design matrix 

1 

9/24/2026 Edited and reformatted all 
three design matrices to have 
cohesiveness through the 
documents 

2 

9/28/2026 Created Preliminary 
Presentation Slides 

0.5 3.5 

9/28/2026 Created initial flow limitation 
animation 

1 

9/28/2026 Met with Simon Nam to 
figure out applying 
compressed air and vacuum 
air to box 

0.5 

9/30/2026 Team Practice for Preliminary 
presentation 

0.5 

10/1/2026 Created final flow limitation 
animation 

1 



10/3/2026 Wrote sections of preliminary 
report 

2 8.5 

10/4/2026 Provided feedback on sections 
of the preliminary report 

0.5 

10/4/2026 Met with team to go over 
comments in prelim report 

1 

10/4/2026 Created protocol for pressure 
testing phase 1 and wrote 
protocol in report 

2 

10/8/2026 Met with Makerspace Staff 
for fabrication protocol of 
airway with Caroline 

0.5 

10/8/2026 Completed Airway fabrication 
protocol and started working 
on pressure testing phase 2 
protocol with Caroline 

1.5 

10/8/2026 Created draft of pressure 
testing phase 2 protocol 

1 

10/12/2026 Researched I2C Architecture 1 2 

10/13/2026 Met with Dr. Green 0.5 

10/13/2026 BPAG Sheet 0.5 

Julia Shefchik 9/7/2026 Review previous team’s 
deliverables (final report, 
PDS, final poster) 

1 4 28 

9/7/2026 Brainstorm questions for the 
client meeting 

0.5 

9/9/2026 Annotated and read a review 
article on Expiratory Flow 
Limitation 

1.5 

9/9/2026 Researched mechanical 
properties of the Airway Tree 

1 

9/13/2026 Worked on PDS 1 4 

9/14/2026 Research standards and 
worked on PDS 

2 

9/16/2026 Edited PDS 1 

9/21/2026 Preliminary research to 
support design ideas 

1 7.5 



9/22/2026 Research on physiological 
airway models and balloon 
materials 

2 

9/23/2026 Work on design matrices 3 

9/24/2026 Edit design matrices 1.5 

9/28/2026 Worked on preliminary design 
presentation slides and 
drawings  

1 4 

9/28/2026 Met with Simon Nam to learn 
about vacuum system 

0.5 

9/30/2026 Team practice for presentation 0.5 

9/30/2026 Brainstorm testing ideas and 
draft sections of preliminary 
report 

2 

10/1/2026 Individual practice for design 
presentation 

0.5 

10/2/2026 Worked on sections of 
preliminary design report 

2 6.5 

10/3/2026 Edited preliminary design 
report 

1 

10/4/2026 Research on testing for 
preliminary design report  

1 

10/4/2026 Met with the team to discuss 
edits 

1 

10/4/2026 Editing and refining sections 
of the preliminary report 

1.5 

10/13/2026 Review team client meeting 
notes and material choices 

0.5 2 

10/15/2026 Work on SolidWorks testing 
tubes and begin work on 
airway model 

1.5 

Caroline Blust 9/7/2026 Brainstorm questions and 
review past project 

0.5 1 27 

9/7/2026 Add research entry to 
LabArchives 

0.5 

9/11/2026 Researched project concepts 
and summarized client article 

1.5 6 



9/15/2026 Worked on PDS 3 

9/15/2026 Further research 1 

9/16/2026 PDS edits 0.5 

9/21/2026 Materials research and design 
matrix initial brainstorming 

1 8.5 

9/22/2026 Lakshika/Eliza materials 
matrix meeting 

1.5 

9/23/2026 Materials matrix research and 
writing 

3 

9/24/2026 Materials/alveoli matrix work 2 

9/24/2026 Final edits on matrices 1 

9/28/2026 Worked on preliminary 
presentation 

1 3 

9/29/2026 Met with Simon Nam to learn 
how to use vacuum pump 

0.5 

9/30/2026 Presentation edits/practice 1 

10/01/2026 Final edits/citations 0.5 

10/03/2026 Preliminary report edits and 
feedback 

1 6 

10/05/2026 Worked on preliminary report 0.5 

10/07/2026 Feedback fruits 0.5 

10/08/2026 Preliminary report final 
edits/citations and additional 
research for pressure testing 

4 

10/11/2026 Feedback fruits 0.5 2.5 

10/12/2026 Communicated with contacts 
about ordering materials 

0.5 

10/12/2026 Confirmed and finalized 
materials table 

0.5 

10/13/2026 Client meeting and pressure 
testing protocol discussion 

1 

Eliza Kubicek 9/5/2026 Read through last semester’s 
final report documentation 
and took notes on previous 
work and potential starting 

2 6 24 



points in LabArchives 

9/7/2026 Brainstormed questions for 
the client meeting 

0.5 

9/7/2026 Conducted research on flow 
limitation during forced 
expiration and took notes in 
LabArchives 

2 

9/9/2026 Conducted research on tube 
law and physical properties of 
human airways for future 
design use and took notes in 
LabArchives 

1.5 

9/14/2026 Outlined PDS sections 0.5 4 

9/15/2026 Conducted research for and 
wrote PDS sections 

2.5 

9/16/2026 Edited PDS based on 
feedback 

0.5 

9/16/2026 Updated LabArchives with 
research findings used in 
writing the PDS 

0.5 

9/21/2026 Conducted research on 
possible materials to model 
the bronchi and alveoli 

2 6 

9/22/2026 Met with Caroline and 
Lakshika to work on the 
materials design matrix 

1.5 

9/23/2026 Worked on the materials and 
alveoli design matrices 

1.5 

9/24/2026 Finalized my assigned parts of 
the materials and alveoli 
design matrices 

1 

9/27/2026 Worked on slides for the 
preliminary presentation 

1 3.5 

9/30/2026 Practiced with the team for 
the preliminary presentation 

0.5 

10/1/2026 Worked on the discussion 
section of the preliminary 
design report 

2 

10/4/2026 Finalized the discussion 
section of the preliminary 

1 2.5 



report based on feedback 

10/4/2026 Met with the team to discuss 
the preliminary report 

0.5 

10/6/2026 Completed Feedback Fruits 
peer and self assessments 

1 

10/13/2026 Attended the client meeting 
and discussed testing methods 

1 2 

10/15/2026 Learned basic SolidWorks by 
walking through the testing 
airway 

0.5 

10/15/2026 Updated LabArchives with 
research entries 

0.5 

Brady Mayer 9/7/2026 
 
 

Researched background 
information and brainstormed 
questions for client meetings. 
I also further researched 
information about the trachea 
and bronchi and updated lab 
archives after previous issues. 

2 
 
 

4 23.5 

9/9/2026 I also further researched 
information about the trachea 
and bronchi and updated lab 
archives after previous issues. 

2 

9/15/2026 Worked on PDS and 
researched info for it. 

2 3 

9/16/2026 Made PDS edits based on 
team recommendations. 

0.5 

9/17/2026 Worked on progress report 
and final PDS edits. 

0.5 

9/22/2026 Met with sub-group and 
discussed design matrices. 

1 9 

9/23/2026 Worked on design matrices, 
research, drawings and 
explanations. 

4 

9/24/2026 Completed progress report 
and design matrices 

2 

9/25/2026 Researched pathological 
adaptability and added it to 
labarchives 

2 

9/28/26 Worked on presentation slides 1 3 



9/30/26 Practiced with the group for 
presentation 

0.5 

10/1/26 Worked on preliminary design 
report 

1 

10/1/26 Individually practiced for 
presentation 

0.5 

10/2 Research and work on design 
report 

2 4 

10/4 Team discussion about design 
report and edits 

1 

10/7 & 8 Feedback fruits peer 
evaluation 

1 

10/14 Set up BPAG sheet 0.5 1.5 

10/15 Worked on / learned 
Solidworks for our airways 

1 

Jillian Seibert 9/7/2026 Added research entries to 
LabArchives and contributed 
to research more background 
information 

1.5 2 24 
 

9/7/2026 Went through previous teams 
reports and clients powerpoint 

0.5 

9/11/2026 Researched more on the math 
and COPD aspect of project 

1 5 

9/13/2026 Researched anything 
necessary for the PDS 

1 

9/13/2026 Worked on my section of PDS 1.5 

9/16/2026 Revised the PDS and updated 
my labarchives to match with 
my research for the PDS 

1.5 

9/20/2026 Researched previous groups 
design to figure out problems 
and solutions 

1 9 

9/20/2026 Came up with three design 
ideas to come to the group 
meeting with  

1 

9/22/2026 Researched more for the 
manufacturing and modeling 
feasibility  

1 



 

 

 

 



 

 

 

 

 

 

 

 

PROJECT TIMELINE 

 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

Task 
Sept October November Dec 

11 18 25 2 9 16 23 30 6 13 20 27 4 11 
Project R&D               
Preliminary Research X X X X           
Detailed Final Design     X          
Testing Plan      X         
Show and Tell               
Fabrication               
Testing               
Deliverables               
Progress Reports X X X X X          
PDS  X             
Design Matrix   X            
Prelim presentation    X           
Preliminary 
Deliverables     X          

Final Poster                          
Final Deliverables              9th 
Meetings               
Client  X X X  X         
Advisor X X X X X X         
Website               
Update X X X X X X         



 

 

 

 

 

 

 

 

 

 

Materials and expenses:  

Item Description Manufacturer 
Mft 

Pt# Vendor 
Vendor 

Cat# Date QTY 
Cost 

Each Total Link 

Airway Materials 

FormLabs 

Flexible 50A 

Resin 

Elastic resin used to 

print on FormLabs 

SLA printers. FormLabs N/A DI Lab N/A TBD TBD $0.29/g TBD Link 

Assorted Water 

Balloon 
Multi-color latex 3” 

water balloons 100ct Arcady N/A Amazon N/A TBD 1 $4.94 $4.94 Link 

Loctite Super 

Glue Ultra Gel 

Control 
Tough silicone gel 

super glue Loctite N/A Amazon N/A TBD 1 $4.49 $4.49 Link 

Pressure Testing Materials 

BMP388 

Precision 

Barometric 

Pressure and 

Altimeter 

Pressure sensor, 

accurate up to 8 

Pascals N/A N/A Amazon N/A TBD 1 $16.99 $16.99 Link 

STEMMA QT / 

Qwiic JST SH 4 

Connector from QT 

to Male Headers for N/A N/A Amazon N/A TBD 1 $6.70 $6.70 Link 

https://docs.google.com/spreadsheets/d/125EWYr0aojDuu0BGfzzt-YhfGJA1wojkzE-Vt00tw_M/edit?gid=0#gid=0
https://www.amazon.com/Assorted-Water-Balloon-Filler-Poly/dp/B08F3WBJ9V/ref=sr_1_7?crid=19SRHQ7CWC83Y&dib=eyJ2IjoiMSJ9.tjNZrZ7UezaPSTWk5cjeHPlU48a0fjiRoJRYB3QWl3qkGt7rgWskwvuR_-BNso7sZfh_O90DTAA_uMvjvxZ76fAEVv51bhuoFi78BnKQZbA1dqCdPm2cBNzSaO5REoESkE9rXLACjOrfzWDj4DjtgWt00YBA0vfMCUhrNhflj-UvZfHOWwIv_xJRLxWPIWhKeAcWB1o2e-ighDi1MYEZZyUqQ7JD_S3gKG2fW2GuXZzEPVOF438jTelfr7j7sKc6y6dw0XFd_dTWJXwEgO9fRm_OD36ER9gRJBZXzlhUZmA.NFE9R9EKAnJWmOPZdz9zlt72Ii7t8RWExSW-OIjE4P4&dib_tag=se&keywords=water+balloons&qid=1790988987&sprefix=water+balloon%2Caps%2C149&sr=8-7
https://www.amazon.com/Loctite-Control-4-Gram-Bottle-1739050/dp/B00ELV2D0Y/ref=sr_1_3?channelId=500&clpRedir=Y&dib=eyJ2IjoiMSJ9.tOP4l5cbLPgXf9pVMain4eY2GurhOFObsJV716jQRAS3uMZ5ZipI3GxV5DTwK3LT36vEWOn2oriUVSkt_6XZueD0C-UFWNidMnzrg4RcqEwJl-Z8rhXOSaYPvRvz5Woagk7p0t0j1mEkyC5V7IyYfSxEUR_deTKuS3PrYyIukkOSyaeyywverBc18wx7FU83c66apzvrZq3kkid88h-_0i6C7SS7xGAyD_ttmHJq784.JqYmNgVq45V3j4i29mPdhVvjzMVM4aci_WuEnxl4jxM&dib_tag=se&keywords=super%2Bglue&plpRedirect=mhFallback&qid=1791488517&sr=8-3&th=1
https://www.amazon.com/DIYmall-BMP388-Precision-Barometric-Temperature/dp/B0GSYYT1K5/ref=sr_1_1_sspa?crid=3O8IIG1SW76AQ&dib=eyJ2IjoiMSJ9.rZnwBYH3GVleT8Nr9Wa44lAwJrsqQ8eQd-TihgaJE7_SR4RJPn-olmmLTZnyE_w7x9_Ad4Hpry_Re8BCmf9U83RSNefw6n93tzH-cyeF7S4.OXyLpZYXJJE_Fru7nwwnYlu3G6TgvbHZnx5NoAsHSl8&dib_tag=se&keywords=bmp388&qid=1791498805&s=electronics&sprefix=bmp388%2Celectronics%2C122&sr=1-1-spons&sp_csd=d2lkZ2V0TmFtZT1zcF9hdGY&psc=1
https://www.amazon.com/Generic-Stemma-Qwiic-Premium-Headers/dp/B0DBGNBMZ7/ref=sr_1_3?crid=XAXJBX9W34EQ&dib=eyJ2IjoiMSJ9.d6NF0uifruMjA7RGCDhEckHsGaM0lKePawwg9M1x3j3n5Pqojj4LcPeDv__8QwMSZobNzrZrTgqY_fQdQEfc-v7zxTRe4m8jt57bvq7GHlSi76EF2MerNlyOz-CBMKwlkhKZnWHnN80WbaMzhOisHD9j-JouDmdg3JquFjkEGmbGBjtJowZ08m6vw34Y5xvOOJWT2XW83enmdIe1-7-Cs1WQ_ZJw9g-ImWRILOzQb1BsRPyctZJe_4wJqLg0XEdY8jEDO1gUUHb5nP5dy7lCDltgB6TJzq7M7u2LaYNQvtQ.3e6ChAUrNOob_SuPycL29uJo7594i7_aXmV1zQhcJKM&dib_tag=se&keywords=STEMMA+QT+%2F+Qwiic+JST+SH+4+pin+to+premium+male+headers+cable&nsdOptOutParam=true&qid=1791498894&s=electronics&sprefix=stemma+qt+%2F+qwiic+jst+sh+4+pin+to+premium+male+headers+cable%2Celectronics%2C131&sr=1-3
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pin to premium 

male headers 

cable 

Arduino 

ELEGOO 120pcs 
Multicolored 
Dupont Wire M-F, 
M-M, F-F for 
Breadboard 
Jumper 

Female-Male 
Connector Jumpers 
for Breadboard N/A N/A Amazon N/A TBD 1 $6.98 $6.98 Link 

Basketball 
Football 
Volleyball Water 
Polo Rugby 
Exercise Sports 
Ball Balloon 
Swim Inflatables 

Balloon Pump with 
extension 
attachment N/A N/A Amazon N/A TBD 1 $6.99 $6.99 Link 

D-NYX 6 Rolls E 
Tape Multi 
Colored Vinyl 
Electrical Tape 
3/5in x 26ft 
Waterproof 
Strong Adhesive 
Indoor Outdoor 6 
Colors Durable 
Easy Wrap 
Professional 
Grade Electric 
Wire Repair 7 Mil 

Tape for Electronic 
Attachments N/A N/A Amazon N/A TBD 1 $4.99 $4.99 Link 

TOTAL: $52.08 

https://pubmed.ncbi.nlm.nih.gov/10546481/
https://pubmed.ncbi.nlm.nih.gov/16263442/
https://www.amazon.com/Elegoo-EL-CP-004-Multicolored-Breadboard-arduino/dp/B01EV70C78/ref=sr_1_3?crid=261FOWT7FZDET&dib=eyJ2IjoiMSJ9.NaB7pXzr9UZF6NsfIchkvOKza18IoDS-CGYSPeyG7XMBj7cPl92vXVpJePwWvycRs6igq72v7v4wozAoqYHaqtj5-fHxs9gBZK0id_alxeMF43UK4emqtNv6-sYv_K_mp_dHBGYmahKGTOQkxoXxGAcNK7VteFENfLPnqiwHTiW5idvYC5Db1bp7u1YxN1EgGfs2IXa8_M4LC0sz250QlLPa2xKkkOF9xZO7OKcJ-IgsfihXS1VNOsaNIi7_V68qmVxXUgwosT2lQYUWC7lR_L0fcwfZtCs2I7RQ0NfPJao.AZwRnLfwo2SU2YpYrV7udzaInCJpZrzDzU2gccOO1t8&dib_tag=se&keywords=female%2Bto%2Bmale%2Bconnector%2Bcable%2Bbreadboard%2Bjumper&qid=1791949831&s=electronics&sprefix=female%2Bto%2Bmale%2Bconnector%2Bcable%2Bbreadboard%2Bjumpe%2Celectronics%2C140&sr=1-3&th=1
https://www.amazon.com/dp/B0FXX5YMG5?lv=shuf&crid=UHN10IMBSNUF&keywords=balloon%2Bpump%2Bwith%2Bextension&sprefix=balloon%2Bpump%2Bwith%2Bextension%2Caps%2C171&th=1&dib_tag=se&sp_csd=d2lkZ2V0TmFtZT1zcF9tdGY&dib=eyJ2IjoiMSJ9.o3OJO3h4ryViMU-8CnnBlTPsWpT_SAcSNkWBoPsX-afcIoI21TADugIqEXew-97ig0XYcH9dt-a_Ta8_x161kMVD_PIklHt4rsknk1-PBhsgKvxx53MSrZDOqIKdlZ6YLX737RcU2Pi4EeRRdIP4SOfPWznAHyWCyGcn-vE8Wx9MzoHANQAkpLbBqRNnsp6Bnzx9hS97JVCz0dgNEDDam01VxOfXJG1g0YCn7ezMbINr94f7HX_MbE_Ft5mx5IgQTipu9rkTqqdiZU3UU0Hj_bBOmkLbIZmXz7DzKkh6yQU.dIp9YqWOInfgxjzmFc_aLfeKvadiLz-RokOTC2qonvg&qid=1791162582&sr=8-12-spons&channelId=500&ref_=sr_1_12_sspa&plpRedirect=mhFallback
https://www.amazon.com/D-NYX-Electrical-IndoorOutdoor-High-Temperature-Professional/dp/B0BPYDQ7BS/ref=sxin_15_pa_sp_search_thematic_sspa?content-id=amzn1.sym.65ab1892-b11f-49dc-9c2f-f8ae227fc274%3Aamzn1.sym.65ab1892-b11f-49dc-9c2f-f8ae227fc274&crid=OE2Z40FUEPGM&cv_ct_cx=tape%2Belectronics&keywords=tape%2Belectronics&pd_rd_i=B0BPYDQ7BS&pd_rd_r=5d9374b8-325a-4c08-9067-425cbf90eb8a&pd_rd_w=1wrR4&pd_rd_wg=MDwGU&pf_rd_p=65ab1892-b11f-49dc-9c2f-f8ae227fc274&pf_rd_r=SBXABQAANKGJCXEGXM3T&qid=1791950106&sbo=RZvfv%2F%2FHxDF%2BO5021pAnSA%3D%3D&sprefix=tape%2Belectronic%2Caps%2C190&sr=1-1-e169343e-09af-4d41-85b1-8335fe8f32d0-spons&aref=iGFAC0bQcH&sp_csd=d2lkZ2V0TmFtZT1zcF9zZWFyY2hfdGhlbWF0aWM&th=1
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